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FY 1996-97

96S-01

STIP

Approved

Jul 11, 1996

Reprograms $29,000,000 in funding on the Bay Area Rapid
Transit District (BART) Dublin/Pleasanton Extension (DPX)
project programmed in FY 1996-97 from Commuter and Urban
Rail Element to the Flexible Congestion Relief Element.
(Consistent with concurrent allocation under Item 2.6a(5).)

96S-02
94S-73

STIP

Approved

Jul 11, 1996

Combines and modifies four Route 30 Conventional Highway
Corridor projects in Los Angeles County programmed in FY
1995-96 to reflect final right of way and construction costs.
The City of Claremont and Los Angeles County
Transportation Authority (LACMTA) have identified local
contributions to fund the current right of way acquisition
costs for these projects. The $650,000 cost increase will be
funded from savings on a Los Angeles County Route 126
project. (Consistent with concurrent allocation under Item
2.5e.) (Noticed at April 1996 CTC Meeting as 94S-73).

96S-03

Soundwall

Approved

Aug 28, 1996

Adds two FY1997-98 soundwall projects for $1,419,000 on
Routes 5 and 405 in Orange County, to be funded from
savings on a soundwall project on Route 91 in Orange
County.

96S-04

TCI

Approved

Aug 28, 1996

Revises the scope of a San Luis Obispo Station
Improvements Project programmed in the FY 1995-96 Transit
Capital Improvement (TCI) Program for $582,000, to include
right of way acquisition and construction of parking, bus
loading, bicycle lockers and sidewalks, consistent with the
original application, with no change in funding amount.

96S-05

STIP

Approved

Aug 28, 1996

Shifts $40,000,000 from an Alameda Corridor South End
Project for construction of grade separation at Henry Ford
Avenue to two Alameda Corridor North End Projects to
construct grade separations at Santa Fe Avenue and
Washington Boulevard and advances the program year from
FY 2000-2001 to FY 1996-97.

96S-06

STIP

Approved

Aug 28, 1996

Modifies a Los Angeles-Ventura Commuter/Intercity Rail
Project programmed for $6,663,000 in Proposition 108 Bond
funds by expanding the work location from "Moorpark to
Goleta" to "Los Angeles to Goleta", revising the scope to
include "speed improvements" and changing the programmed
year from FY 1992-93 to FY 1996-97. (Consistent with
Allocation Amendment under Item 2.6d(2).)

96S-07

STIP

Approved

Sep 19, 1996

Reprograms $30,782,000 in funding on a San Francisco
Public Transportation Commission (MUNI) Project for
purchase of replacement light rail vehicles (LRVs) from the
Commuter and Urban Rail Element to the Flexible Congestion
Relief (FCR) Element.

96S-08
G-96-21

TEA

Approved

Sep 19, 1996

Commission Staff Recommendations and Adoption of Third
Round of Federal TEA (Transportation Enhancement
Activities) Programming. Also Resolution G-96-21.
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96S-09

STIP

Approved

Oct 16, 1996

Adds a $1,214,000 to a FY 1996-97 project to reconstruct the
existing Prairie City Road Interchange and construct 1,000
feet of auxiliary lanes on Route 50. Funding will be provided
by savings on the recently voted Route 99 HOV project in
Sacramento County.

96S-10

Not Used

Amendment
not needed

No CTC
Action
Taken

Not Voted

Amendment withdrawn prior to meeting. District
4 and MTC able to address project funding
issues. Amendment no longer necessary.

No CTC Action Taken.

96S-11

TCI

Approved

Nov 14, 1996

Deletes two MUNI 71-Noriega Electrification projects
programmed for $674,000 and reprograms the funding to two
MUNI Trolley Bus Purchase projects. One project will be
programmed in FY 1996-97 for $384,000 and funded from the
FY 1995-96 Transit Capital Improvement (TCI) Program.
Funding from the other project to be deleted, $290,000
currently programmed in the Commuter and Urban Rail
Element in FY 1996-97 of the 1996 STIP would be added to
an existing trolley bus purchase project in FY 1996-97,
funded from State Administered Federal (STP) funds.
(Consistent with concurrent Allocation Amendment under
Item 2.6a.)

96S-12

TCI

Approved

Nov 13, 1996

Adds a $21,487 FY 1994-95 Transit Capital Improvement
(TCI) Program project to remodel the City of Chico Amtrak
Intermodal Station to provide a Greyhound Lines bus depot
and parking improvements. This project will be programmed
in FY 1996-97. Funding will be provided by funds remaining
from the Northern Sacramento Valley Intercity Rail Study
project, programmed in the FY 1994-95 with FY 1994-95
Transit Capital Improvement (TCI) Program funds. Also
corrects applicant status to the Butte County Association of
Governments (BCAG). (Consistent with concurrent
Allocation Amendment under Item 2.6d.)

96S-13

STIP

Approved

Dec 12, 1996

Reprograms $46,637,000 of a $50,552,000 project
programmed in FY 2001-02 for operational improvements on
the Santa Barbara Route 101 corridor to four operational
improvement projects on the Santa Barbara Route 101
corridor to be programmed in FY's 2001-02 and 2002-03.
The remaining $3,915,000 will remain in FY2001-02 local
operational improvement projects on the Santa Barbara
corridor.
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96S-14

STIP

Approved

Dec 12, 1996

Adds a $1,300,000 project to improve the Cannon Road
interchange on Route 5 in San Diego County to be
programmed in FY 1997-98. Funding for this project will be
from a widening project on Route 5 in San Diego County,
which will be backfilled with Regional State -Administered
Federal (STPL) funds.

96S-15

STIP

Approved

Dec 12, 1996

Adds $8,237,000 to a $3,200,000 project to repair and
preserve historic buildings on Route 710 programmed in FY
1996-97. Savings of $8,237,000 from six projects on Routes
10, 110, 126, 405, and 710 in Los Angeles County are
available to fund this project. This Amendment also adds
$3,800,000 in FY 1996-97 for hardship acquisition on Route
710 in Los Angeles County. The source of funding for the
hardship acquisition will be anticipated savings from the
Department's FY 1996-97 right of way allocation.

96S-16

STIP

Approved

Dec 12, 1996

Reprograms $101,219 from a $112,500 San Francisco
Municipal Railway Trolley Overhead Study project
programmed in FY 1992-93 from Proposition 108 bond funds
to a Trolley Bus Replacement project to be programmed in FY
1996-97.

96S-17

TCI

Approved

Nov 13, 1996

Transfers the applicant status from the City of Fort Bragg to
the City of Willits for a $370,000 California Western Railroad
Short-Line Rehabilitation project programmed in FY 1993-94.
(Consistent with concurrent Allocation Amendment under
Item 2.6d.)

96S-18

TEA

Approved

Dec 12, 1996

Shifts $73,000 in Federal TEA funds from Grover Beach
Gateway project to Pismo Beach Boardwalk project in
San Luis Obispo County.

96S-19

TCI

Approved

Jan 29, 1997

Reduces the FY 1995-96 TCI programmed amount by
$300,000 for the San Bernardino/Redlands extension project
in San Bernardino County, originally programmed for
$886,000 for preliminary engineering and design activities.
Reprograms the $300,000 for preliminary design and early
construction activities for storage tracks at the San
Bernardino Station to accommodate the extension project.
In addition, transfers the project applicant status from the
San Bernardino Association of Governments (SANBAG) to
the Southern California Regional Rail Authority.

96S-20

STIP

Approved

Jan 29, 1997

Revises the scope of a Route 15/40 Interchange project in
San Bernardino County and increases the cost from
$19,743,000 to $27,940,000 programmed in FY 1996-97. In
addition, adds a widening project on Route 15 in San
Bernardino County to be programmed in FY 1998-99 for $10,
650,000. The funding for this Amendment is from ISTEA
Federal Demonstration Funds. The required match for the
Demonstration Funds is being provided by State of Nevada
funds and a SHOPP project through a Federal/State
Innovative Financing proposal.
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96S-21 Approved Jan 29,1997  Deletes $5,800,000 programmed in FY 1998-99 for the

STIP

underfunded STIP project in Santa Clara County which would
construct the Route 85 Northbound HOV Lane (Stevens
Creek Blvd. segment) and reprograms those funds to other
projects in Santa Clara County in the following manner:
$600,000 are shifted to fully fund the Route 280 bridge
widening project between McLaughlin Avenue and 7th Street;
and $5,200,000 of the remaining capital funds are shifted to
the Route 85 HOV lanes, both directions, (Dana Street
segment) along with $1,558,000 of project support savings
from the deleted project to be used with $1,880,000 of local
funding to fully fund the capital costs for the project.

96S-22 Not Not Voted
Approved

As of
7/31/97,
Amendment
has not been
approved

No CTC
Action
Taken

Reprograms $1,250,000 from a $8,000,000 Terminal Tower
project in Los Angeles County programmed in FY 1996-97 to
a new Central Control Facility Relocation project to be
programmed in FY 1996-97.

After Amendment was noticed, concerns were
raised that the location of the Central Control
Facility could change. It was agreed to put this
Action item "on hold" until a location of the
facility is determined, as the new location site
could affect costs.

Amendment noticed at January 1997 CTC
Meeting.

As of 12/31/97, no CTC action has been taken.

96S-23 Not Used Not Voted

ST Amendment
not needed

No CTC
Action
Taken

STIP Amendment not required to allocate funds
for phases of the programmed project which are
delivered in advance of the programmed year.
Amendment not noticed. Amendment not needed.
No CTC Action Taken.

96S-24 Approved May 1, 1997

TCI

Reprograms $283,000 of FY 1994-95 TCI programmed funds
from the Lodi Multimodal Facility project in San Joaquin
County for Environmental Analysis and Preliminary
Engineering-Phase 2 to Final Engineering and Construction-
Phases 4 and 5. The Environmental Analysis and Preliminary
Engineering-Phase 2 activities were financed with local
funds. Requested by the San Joaquin Regional Rail
Commission (SJRRC).

96S-25 Approved Mar 5, 1997

TCI

Reprograms $495,000 from a $835,000 Stockton Amtrak
Depot Project in San Joaquin County programmed with FY
1993-94 TCI funds to a Stockton Multimodal Station Platform
and Parking Improvement Project. Requested by the San
Joaquin Regional Rail Commission (SJRRC).
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96S-26

TCI

Approved

Mar 5, 1997

Reprograms $500,000 in FY 1994-95 TCI Program funds from
the Vasona Junction Park and Ride Lot project in Santa Clara
County to a Tasman Corridor West Extension project.
Requested by the Santa Clara County Transit District
(SCCTD).

96S-27

TCI

Approved

Mar 5, 1997

Reprograms $47,500 of a $74,000 project for the design and
construction of a Multimodal Facility in El Dorado County
programmed with FY 1994-95 TCI programmed funds to a
project to develop a Fixed Guideway Master Plan for the
Southern Pacific corridor. The remaining $26,500 in TCI
funds will be available for reprogramming by the CTC.
Requested by the El Dorado County Department of
Transportation.

96S-28

TCI

Approved

Apr 2, 1997

Revises the scope of a $1,600,000 FY 1995-96 TCI funded
Sun Valley Metrolink project for right of way only to include
both right of way and construction. Also transfers the
applicant status from the Los Angeles County Metropolitan
Transportation Authority (LACMTA) to the Southern California
Regional Rail Authority (SCRRA). Requested by the

Southern California Regional Rail Authority (SCRRA).

96S-29

TCI/STIP

Approved

Jan 29, 1997

Transfers the applicant status from the City of Solana Beach
to North San Diego County Transit Development Board
(NSDCTDB) for the $521,500 Lomas Santa Fe Drive Railroad
Overcrossing Grade Separation project, programmed with
FY 1996-97 TCI Program funds.

96S-30

STIP

Approved

Apr 2, 1997

1996 STIP Technical Revision as a precursor to the 1998
STIP Fund Estimate.

96S-31

TCI/STIP

Approved

May 1, 1997

Reprograms $12,327,000 of FY 1993-94 TCI funds from the
Pullman Way Maintenance Facility project in San Jose to a
Capitol Corridor track and signals project. Also reprograms
$1,923,000 of FY 1995-96 TCI programmed funds and the
unexpended amount of $4,700,000 out of $7,217,000
previously programmed in the STIP for the Pullman Way
Maintenance Facility project in San Jose to the Oakland
Maintenance Facility project. Requested by the Department
of Transportation (Caltrans).
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96S-32

TCI/STIP

Approved

May 1, 1997

Reprograms $4,100,000 of FY 1994-95 TCI Program funds
from an Old Town LRT Extension project in San Diego to four
projects: a new Mission Valley East Extension project for
$1,000,000; an Amtrak Oakland Maintenance Facility project
in Alameda County for $1,923,000, currently programmed in
the FY 1995-96 TCI Program; a Mission Viejo Commuter Rail
Station project in Orange County for $311,000, currently
programmed in the FY 1995-96 TCI Program; and a SDMTDB
Fare Vending Equipment Enhancement project for $866,000,
currently programmed in the FY 1997-98 TCI Program. In
turn, reprograms $2,234,000 in FY 1995-96 TCI Program
funds from the Mission Viejo Commuter Rail Station and the
Amtrak Oakland Maintenance Facility projects and $866,000
in FY 1997-98 TCI Program funds from the SDMTDB Fare
Vending Equipment Enhancement project to a Mission Valley
East Extension project.

96S-33

STIP

Approved

May 1, 1997

Redefines the scope of a $48,778,000 four-lane freeway
project programmed in FY 1996-97 on Route 41 in Fresno
and Madera Counties to a project whose cost is $36,478,000,
of which $30,078,000 are State Highway Account funds
programmed in the STIP and $6,400,000 are local
contributions.

96S-34

STIP

Approved

May 1, 1997

Reprograms a $48,778,000 four-lane freeway project
programmed in FY 1996-97 on Route 41 in Fresno and Madera
Counties into a second phase (for first phase see STIP
Amendment 96S-33). Phase 2 is to be programmed in

FY 1998-99 for $12,300,000, funded by Madera County.

96S-35

TCI

Approved

Jun 5, 1997

Reprograms $71,500 of a $125,000 FY 1994-95 TCI funded
project for a Coalinga Branch Feasibility Study to a Corcoran
Intermodal Facility for design and construction of a new
depot building in Kings County. Requested by Kings County
Association of Governments.

96S-36

TCI

Approved

Jun 5, 1997

Revises the scope of a $158,950 FY 1996-97 TCI funded
project for a Newhall Intermodal Transportation Center in Los
Angeles County from planning and engineering to right of way
acquisition. Also transfers applicant status from City of
Santa Clarita to Los Angeles County Metropolitan
Transportation Authority (LACMTA). Requested by City of
Santa Clarita and LACMTA.

96S-37

Not
Approved

No CTC
Action
Taken

Not Voted

Amendment withdrawn prior to action. SACOG
does not concur with the CTC revising funding
year and as a result has requested no action at
this time. D-3 and SACOG to try to fund project
from other sources later in FY 97/98 or a future
year. Amendment noticed at May 1997 CTC
Meeting. No CTC Action taken.
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96S-38

TCI

Approved

May 1, 1997

Transfers the applicant status from the Department of
Transportation (Caltrans) to the Peninsula Corridor Joint
Powers Board (PCJPB) for the remaining unexpended
balance of $8,218,872 of FY's 1990-91 and 1991-92 TCI
funds for the Caltrain Central (formerly Pullman Way)
Maintenance Facility project. Requested by Department of
Transportation (Caltrans).

96S-39

TCI

Approved

Jun 5, 1997

Reprograms $439,980 out of $482,350 in FY 1994-95 TCI
Program funds from a City of Palm Desert Intermodal
Transfer Facility project in Riverside County and the
remaining $20,000 in FY 1994-95 TCI Program funds from a
Butte County Bus Rehabilitation project to a new $459,980
BART Stations Rehabilitation project in Contra Costa County.
Also reduces the scope of the City of Palm Desert Intermodal
Transfer Facility project to reflect the remaining amount
programmed for that project ($42,370).

FY 1997-98

96S-40

STIP

Approved

Jul 8, 1997

Transfers the applicant status of the $210,000 Moorpark to
Goleta design segment of a $6,663,000 Los Angeles-Ventura
Commuter/Intercity Rail Project programmed in FY 1996-97
from Southern California Regional Rail Authority (SCRRA) to
Caltrans. Requested by SCRRA.

96S-41

Soundwall

Approved

Jul 8, 1997

Adds a $6,971,000 soundwall project on Route 405 in

Los Angeles County to be programmed in FY 1999-00. This
project is to be funded from savings from four programmed
soundwall projects (PPNO's 0813F, 0891, 0898M and 0301).
Requested by Caltrans.

96S-42

STIP

Approved

Aug 13, 1997

Adds $4,606,000 in FY 1997-98 to a $11,437,000 project
programmed in FY 1996-97 to repair and preserve historic
buildings on Route 710 in Los Angeles County. The
additional funds are from unallocated FY 1996-97 right of way
capital program funds. Requested by the Department of
Transportation (Caltrans).

96S-43

STIP

Approved

Jul 8, 1997

Advances Route 125 corridor projects from FY 2001-02 to
FY 1997-98 through FY 1999-00, deletes two stages from
the STIP that will be included in the tollway franchise
agreement and exchanges STIP and local funds between the
deleted projects and the remaining Route 125 corridor
projects

96S-44

STIP

Approved

Jul 8, 1997

1996 STIP Technical Revision Il, to update project
schedules, as a precursor to the 1998 STIP Fund Estimate.

96S-45

TEA

Approved

Jul 8, 1997

Deletes California Coastal Trail at Morro Bay in San Luis
Obispo County for $256,000 in federal Transportation
Enhancement Activities (TEA) funds from FY 1995-96.
Requested by State Department of Parks and Recreation and
San Luis Obispo Council of Governments.
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96S-46

STIP

Approved

Aug 13, 1997

1996 STIP Technical Revision Ill, miscellaneous STIP
project cleanup.

96S-47

STIP

Approved

Mar 31, 1998

Downscopes three light rail vehicle (LRV) acquisition projects
on the Metro Green Line, Blue Line, and Pasadena
Extensions in Los Angeles by reducing the number of LRVs
to be acquired from 74 to 52. The overall LRV project cost is
reduced from $257,597,886 to $201,351,520 by reducing the
State STIP funding portion from $84,000,000 to $76,200,000,
reducing Proposition 116 funding from $33,550,000 to
$16,398,000, and reducing local funding from $140,047,886
to $108,753,520. This amendment also shifts the reduced
STIP funds of $7,800,000 from the LRV acquisition project to
the Metro Rail Red Line North Hollywood Station Extension
project. Requested by Los Angeles County Metropolitan
Transportation Authority (MTA).

(Amendment originally noticed at August 1997 CTC Meeting)

96S-48

STIP

Approved

Sep 18, 1997

Transfers $32,873,000 in savings from a recently allocated
Routes 15/30 Interchange project and $2,335,000 in savings
from an AB 3090 right of way payback project in San
Bernardino County to a Route 30 corridor project for right of
way only for an eight-lane freeway in San Bernardino County,
which remains underfunded. Requested by San Bernardino
Associated Governments (SANBAG).

96S-49

TCI

Approved

Sep 18, 1997

Downscopes a Sacramento Regional Transit District Power
Sub-Station Upgrade project from 13 to 4 substations
currently programmed in the FY 1995-96 TCI Program. State
TCI funds of $240,000 remain unchanged after reduction of
the number of substations being upgraded. Local federal
funds are reduced from $1,920,000 to $847,500. The overall
project cost is reduced from $2,400,000 to $1,327,500, with
the State portion remaining the same. Requested by
Sacramento Regional Transit District.

96S-50

TCI

Approved

Dec 10, 1997

Reprograms $1,450,000 in FY 1996-97 TCI Program funds
from the final design, construction and right of way
acquisition project for the Stockton Northwest Track
Connection on the San Joaquin Corridor, to a design and
construction project for parking and service platforms at the
Manteca/Lathrop and Tracy stations on the Altamont
Commuter Corridor. Requested by the San Joaquin Regional
Rail Commission (SJRRC).

96S-51

STIP Amendment 96S-51 where are you?

96S-52

TEA

Approved

Jan 14, 1998

Identifies $2,562,000 in Transportation Enhancement
Activities (TEA) fund savings created by actual savings and
project deletions and trades with Proposition 116 funding and
reprograms the funds by augmenting an existing TEA project
and adding five new TEA projects. (Noticed at December
1997 Meeting under ltem 4.5)
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96S-53 Approved Feb 17,1998 Reprograms $206,000 of an $800,000 Burbank Airport

108

Station reconstruction project funded from Proposition 108
Bond Program funds in the 1995-96 fiscal year to a Van Nuys
Station project to construct a platform extension to be
programmed in the 1997-98 fiscal year. Requested by the
Department of Transportation (Caltrans).

96S-54 Approved Mar 31, 1998

TCI

Reprograms a commuter urban rail project (which requires a
local match) to an intercity rail project (which does not require
a local match). The project is programmed in the FY 1997-98
TCI (Transit Capital Improvement) Program for $498,000, for
environmental, preliminary engineering and right-of-way
acquisition. This amendment also transfers the applicant
status from the Solano Transportation Authority to the City of
Fairfield. In addition, this amendment exchanges $150,000
of FY 1995-96 TCI Program funds for the Sacramento
Regional Transit District (SRTD) 65th Street Station Park and
Ride Facility Project and $313,000 of FY 1995-96 TCI
Program funds for the Santa Cruz Metropolitan
Transportation District (SCMTD) Fixed Guideway System
project with $463,000 in FY 1997-98 TCI Program Funds for
the Fairfield Station Project. This exchange between fiscal
years prevents the loss of FY 1995-96 TCI funds which will
revert June 30, 1998. The exchanged programming
commitment is preserved for only one more year, until

March 31, 1999.
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